COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2019

ESTI MATE SUMVARY 11: 09: 38
CONTI D C20575 ESTI MATE NG 0027 PROG SPEC YR: 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 354.0 DAYS TI ME ALLOW 354 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  100. 00 ORI G TIME ALLOW 290 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 11/ 29/ 2018 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 22,909, 264. 01 PARTI Cl PATI NG $ 22,778,791.37 $ 228,532.73
AWARD PRQIJECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 41% TOTAL EARNI NGS 22,773, 791. 37 228,532.73
FUNDS AVAI LABLE: $ 135, 472. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 22,773,791, 37 228,532.73
TOTAL CLAI MS: $ 0.00 RETAI NAGE -323,160. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 22,450, 631. 28 228,532.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 22, 450, 631. 28 228,532.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 228,532.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00021

0030

202- 00024

0035

202- 00026

0040

202- 00027

0045

202- 00035

0050

202- 00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renoval of

Sl ope and Ditch Pavi ng

Renoval

of Riprap

*Renoval

of Pipe

of End Section

*Reroval

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
5. 000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
243.000
sy
7. 89000
1, 482. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

242.600
0. 400
243. 000

1,482.000
0. 000
1,482.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUNO1/29/ 2019

.00

.00

.00

.00

.00

.00

.00

.16

.00

.00

.00

11:09: 38

AMOUNT

16, 193

8,758

1, 514.

9,747

5, 415

1,577.

46, 900

1,917.

37,390

1, 955.

630.

03

91

16

36

20

24

13

27

86

82

90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renoval of Wall 1, 026. 000 1, 026. 000
LF 0. 000 0. 00
26. 29000 1, 026. 000 26,973. 54
0065 202-00190 *Renpval of Concrete Median Cover Material 124. 000 124.000
SY 0. 000 0. 00
23.13000 124. 000 2,868.12
0070 202-00200 *Renoval of Sidewal k 889. 000 889. 200
5% -0. 200 -1.21
6. 05000 889. 000 5,378. 45
0075 202-00203 *Rermoval of Curb and Gutter 731. 000 731. 200
LF -0. 200 -1.26
6. 31000 731. 000 4,612.61
0080 202- 00206 *Renmpval of Concrete Curb Ranp 7.000 7.100
SY -0.100 -15.77
157. 72000 7.000 1, 104. 04
0085 202-00210 *Renopval of Concrete Pavenent 13, 221. 000 13, 221. 400
SY -0.400 -3.36
8. 41000 13, 221. 000 111,188.61
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 0. 000 0. 000
Sy 0. 000 0. 00
0. 73000 0. 000 0. 00
0087 900-00022  Added Item (Square Yard)/ MCR#18 Rem Conc Pvnt 1, 429. 000 1, 429. 000
SY 0. 000 0. 00
4. 38000 1, 429. 000 6, 259. 02
0090 202-00212 *Renoval of Concrete Pavenent (Special) 43,577.000 43,577. 400
Sy -0.400 -1.37
3. 42000 43,577. 000 149, 033. 34
0095 202-00220 *Renmoval of Asphalt Mat 85, 040. 000 85, 039. 600
SY 0. 400 0. 86
2.16000 85, 040. 000 183, 686. 40
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 10, 138. 000 10, 137. 500
5% 0. 500 1.38

2.75000 10, 138. 000 27,879.50



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0105 202-00250 *Renoval of Pavenent Marking 29, 940. 000 29, 940. 000
SF 0. 000 0. 00
0. 84000 29, 940. 000 25, 149. 60
0110 202-00254  *Renpval of Pavenent Marking (12 Inch) 14, 174. 000 14,173. 300
SF 0.700 1.48
2.11000 14, 174. 000 29,907. 14
0115 202- 00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0. 00
4.03000 565. 000 2,276.95
0120 202-00700 *Rermoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
337.93000 6. 000 2,027.58
0125 202-00705 *Renpoval of Light Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rermoval of Ground Sign 43. 000 43. 000
EACH 0. 000 0. 00
68. 35000 43.000 2,939.05
0135 202-00821 *Renoval of Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
94. 64000 6. 000 567. 84
0140 202-00827 *Rermoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 831. 000 1, 831. 000
LF 0. 000 0. 00
1. 31000 1, 831. 000 2,398. 61
0150 202-01130 *Rermoval of Guardrail Type 3 2,784.000 2,784.000
LF 0. 000 0. 00
2.42000 2, 784.000 6,737.28
0155 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35
0165 202-01300 *Renpval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
201. 31000 20. 000 4,026. 20
0166 202-04002 *Clean Culvert / MCR #20 14. 000 14.000
EACH 0. 000 0. 00
1, 600. 00000 14. 000 22,400. 00
0167 202-04010 *Clean Inlet / MCR #20 11. 000 11. 000
EACH 0. 000 0. 00
600. 00000 11.000 6, 600. 00
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 338, 958. 000 338, 958. 000
cY 0. 000 0. 00
6. 73000 338, 958. 000 2,281, 187. 34
0175 203-00100 *Muck Excavation 60. 000 60. 000
cY 0. 000 0. 00
52. 57000 60. 000 3,154.20
0180 203-01100 *Proof Rolling 51. 000 51. 000
HOUR 0. 000 0. 00
157. 72000 51. 000 8,043.72
0185 203-01500 *Bl adi ng 44.000 44.000
HOUR 0. 000 0. 00
189. 27000 44.000 8, 327. 88
0190 203-01510 *Backhoe 10. 000 10. 000
HOUR 0. 000 0. 00
205. 04000 10. 000 2, 050. 40
0195 203-01550 *Dozi ng 9. 000 9. 000
HOUR 0. 000 0. 00
210. 30000 9. 000 1,892.70
0200 203-01594 *Conbi nati on Loader 102. 000 102. 000
HOUR 0. 000 0. 00

189. 27000 102. 000 19, 305. 54



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20575-BI D
PRQIECT | MD253- 242 ESTI MATE NO 0027
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 200 ROADWAY
0205 203-01597 *Pot hol i ng 47.000
HOUR
700. 44000
0210 203-01622 Sweeping (Wth Pickup Broom 57. 000
HOUR
368. 02000
0215 206- 00000 *Structure Excavation 115. 000
CcY
16. 02000
0220 208-00002 *Erosion Log Type 1 (12 Inch) 12, 340. 000
LF
3. 05000
0225 208-00020 *Silt Fence 5, 554. 000
LF
1. 00000
0230 208-00035 *Aggregate Bag 1, 417. 000
LF
4. 73000
0235 208-00045 Concrete Washout Structure 7.000
EACH
1, 990. 22000
0240 208-00051 *StormDrain Inlet Protection (Type I) 161. 000
LF
5. 26000
0245 208-00052 *StormDrain Inlet Protection (Type Il) 0. 000
LF
5. 26000
0250 208-00070  Vehicle Tracking Pad 7.000
EACH
3, 995. 68000
0255 208-00103 Renoval and Di sposal of Sedinment (Labor) 86. 000
HOUR

39. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

57. 000
0. 000
57. 000

115. 000
0. 000
115. 000

11, 912. 000
428. 000
12, 340. 000

5, 553. 500
0.500
5, 554. 000

1,417.000
0. 000
1,417.000

7.000
0. 000
7.000

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

86. 000
0. 000
86. 000

Page 6

ESTI MATE RUN 01/ 29/ 2019

1, 305.

.00

.00

.00

40

.50

.00

.00

.00

.00

.00

.00

11:09: 38

AMOUNT

32,920

20, 977

1, 842.

37, 637

5,554

6, 702

13, 931.

846.

27, 969

3, 431.

68

14

30

00

00

41

54

86

.00

76

40



CONTI D

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

208- 00105

208- 00207

208- 00300

210- 00473

210- 00750

210- 00815

210- 00855

210- 02018

210- 04010

210- 04050

212-00006

C20575
20575-BID
| MD253- 242

200 ROADWAY

Renoval and Di sposal

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Erosi on Control Managenent

*Tenporary Berms

*Reset TV Caneras

*Reset Light Standard

*Reset Sign Panel

*Reset Traffic Signal

*Rel ay Pipe (18 Inch)

*Adj ust Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

Control | er Cabinet

( Equi prent )

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
39. 43000
155. 000
DAY
245. 17000
645. 000
LF
5. 00000
2.000
EACH
1, 568. 19000
3. 000
EACH
2, 059. 24000
7.000
EACH
173. 50000
2.000
EACH
3, 912. 56000
26. 000
LF
54. 68000
0. 000
EACH
651. 93000
1. 000
EACH
441. 63000
32.100
ACRE

394. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

152. 000
3. 000
155. 000

645. 000
0. 000
645. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

28. 330
3.770
32.100

Page 7

ESTI MATE RUN 01/ 29/ 2019

735.

1,486

.00

.00

.00

.00

.00

.00

.00

.00

.00

55

11:09: 38

AMOUNT

315

38, 001.

3,225

3,136

6,177

1,214

7,825

1,421.

441,

12, 657

44

35

00

38

72

50

12

68

.00

63

35



CONTI D

CAT NO0200

0315 212-00028

0320

212-00032

0325

213-00002

0330

213-00012

0335

213- 00061

0340

213- 00067

0345

213-00070

0350

213- 00460

0353

214-00000

0355

214-00225

0360 214-00350

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Rock Mul ch (Weed Free)

*Landscape Weed Barrier Fabric

*Met al

Landscape Border (3/16x4 |nch)

Landscape Mai ntenance / CMO #23

*Deci duous Tree (2.5 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 500
ACRE
1, 577. 24000
29.100
ACRE
788. 62000
19. 800
ACRE
352. 25000
8. 400
ACRE
2, 733. 89000
6, 200. 000
LB
1. 89000
17, 796. 000
SF
1. 02000
1, 881. 000
sy
1. 53000
371. 000
LF
6. 36000
0. 000
LS
39, 716. 65000
11. 000
EACH
571. 92000
327. 000
EACH

28.39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.630
-0.130
1.500

29. 080
0. 020
29.100

17. 420
2.380
19. 800

8. 370
0. 030
8. 400

6, 200. 000
0. 000
6, 200. 000

17, 796. 000
0. 000
17, 796. 000

1,881. 000
0. 000
1, 881. 000

371. 000
0. 000
371.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

293. 000
0. 000
293. 000

Page 8

ESTI MATE RUN 01/ 29/ 2019

- 205.

15.

838.

82.

04

.00

.00

.00

.00

.00

.00

.00

11:09: 38

AMOUNT

2,365

22,948

6,974

22,964

11,718

18, 151.

2,877

2,359

5,719

8,318

86

84

55

68

00

92

93

56

.00

20

27



CONTI D

CAT NO0200

0365

0370

0375

0380

0385

0390

0395

0400

0400

0405

0410

214-00508

214- 00650

216- 00201

217-00000

240- 00010

240- 00020

250- 00010

304- 06007

403- 00720

403- 09210

C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
20575-BI D
| MD253- 242 ESTI MATE NO 0027
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
200 ROADWAY
*Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000
EACH
563. 60000
*Evergreen Shrub (5 Gallon Container) 104. 000
EACH
31. 54000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 42, 853. 000
Cl ass
SY
2. 00000
*Her bi ci de Treat nent 30, 284. 000
Sy
0. 84000
Renoval of Nests 3. 000
HOUR
98. 84000
Netting 0. 000
Sy
29. 44000
Envi ronnental Health and Safety Managenent 1.000
LS
2,230.59000
*Aggregat e Base Course (O ass 6) 22, 336. 000
cYy
42. 06000
MATERI AL ALLOWANCE Aggr egate Base Course (C ass 6)
cY
15. 26000
*Hot M x Asphalt (Patching) (Asphalt) 165. 300
TON
221. 81000
*Stone Matrix Asphal t 0. 000
TON

135. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

96. 000
0. 000
96. 000

36, 120. 200
6, 732. 800
42, 853. 000

30, 284. 000
0. 000
30, 284. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

22, 336. 000
0. 000
22,336. 000

0. 000
0. 000
0. 000

165. 300
0. 000
165. 300

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 29/ 2019

13, 465

.00

.00

60

.00

.00

.00

.00

.00

.00

.00

.00

11:09: 38

AMOUNT

3,945

3,027

85, 706

25, 438

296.

2,230

939, 452

36, 665

20

84

00

56

52

.00

59

16

.00

19

.00



CONTI D:

PREV QTY/

CAT NO0200

0415

0416

0417

0420

0425

0430

0431

0435

0435

0435

0440

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY
*Hot M x Asphalt (Grading S) (100) (PG 64-22)

403- 33841

900- 00006

412- 00000

412- 00800

412- 00805

412- 00900

900- 00006

412-01250

412- 02000

Added Item (Dol lar)/ HVA QPM Di sincentive

Furn Conc Pvnt

*Concrete Pavenent

(8 Inch)

*Concr et e Pavement

(8 I'nch) (Fast Track)

*Concrete Pavenent

(9 Inch)

Added Item (Dol lar)/ Price Reduction / Concrete

Paverment (9 Inch)

*Concr et e Pavenent

(12-1/2 Inch)

MATERI AL ALLOWANCE Pavi ng Baskets

MATERI AL ALLOWANCE Dowel

Basket s

*Concrete Safety Edge

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 628. 660
TON
91. 90000
-33, 247. 850
DOL
1. 00000
635. 000
cy
127. 10000
9, 317. 000
sy
43. 00000
82. 000
sy
109. 00000
3,111. 000
%
46. 00000
-294. 400
DOL
1. 00000
93, 450. 000
sy
60. 00000
EACH
63. 60000
%
3.14916
22, 150. 000
LF

6. 50000

QrY TH'S PERI OD
QTY TO DATE

8, 628.
. 000
8, 628.

- 33, 247.
0.
- 33, 247.

9, 316.
. 500
9, 317.

82.
-0.
82.

3,111.
. 000
3,111,

-294.
. 000
-294.

93, 450.
0.
93, 450.

22, 150.
0.
22, 150.

660

660

850
000
850

. 000
. 000
. 000

500

000

300
300
000

000

000

400

400

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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ESTI MATE RUN 01/ 29/ 2019

21.

-32.

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:09: 38

AMOUNT

792, 973.

- 33, 247.

80, 708.

400, 631.

8, 938.

143, 106.

-294.

5, 607, 000.

143, 975.

85

85

50

00

00

00

40

00

.00

.00

00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0445 420-00102  *Geotextile (Erosion Control) (Class 1) 454. 000 454. 000
Sy 0. 000 0. 00
7.36000 454. 000 3,341. 44
0447 503-00042 Drilled Caisson (42 In) / CMO #24 20. 000 0. 000
LF 20. 000 10, 500. 00
525. 00000 20. 000 10, 500. 00
0448 503-00048 Drilled Caisson (48 In) / CMO #24 22.000 0. 000
LF 22.000 14,124.00
642. 00000 22.000 14,124.00
0450 506-00212 *Riprap (12 Inch) 224.000 224.000
cY 0. 000 0. 00
121. 97000 224.000 27,321.28
0455 507-00000 *Concrete Slope and Ditch Paving 21. 000 20. 650
cY 0. 350 177.98
508. 52000 21.000 10, 678.92
0460 507-00725 *Sl ope and Ditch Paving (Special) 8,120. 000 8,120. 000
LF 0. 000 0. 00
13. 75000 8, 120. 000 111, 650. 00
0461 900- 00006 Added Item (Dol lar)/ S& Paving Price Reductioin -711. 840 -711. 840
DOL 0. 000 0. 00
1. 00000 -711. 840 -711. 84
0462 514-00000 Pipe Railing MCR #3 - Pipe Railing 41. 000 41. 000
LF 0. 000 0. 00
335. 50000 41. 000 13, 755. 50
0465 601-01000 *Concrete Cass B 4. 400 4. 400
cY 0. 000 0. 00
972. 63000 4.400 4,279.57
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 209. 000 209. 000
LB 0. 000 0. 00
0. 87000 209. 000 181.83
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 102. 000 102. 000
LF 0. 000 0. 00

63. 09000 102. 000 6,435. 18
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PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 852. 000 852. 000
LF 0. 000 0.00
73.61000 852. 000 62,715.72
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 372. 000
(Conplete In LF 0. 000 0.00
100. 95000 372.000 37,553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl ete
(Corp LF 0. 000 0.00
117. 77000 208. 000 24,496. 16
0495 603-02272  *34 x 22 Inch Reinforced Concrete End Section 1. 000 1. 000
Elliptical
EACH 0. 000 0. 00
1, 813. 83000 1.000 1,813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
977. 89000 2.000 1,955.78
0505 603-05024  *24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 209. 22000 4.000 4, 836. 88
0510 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 419. 52000 1. 000 1, 419.52
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 259. 63000 3. 000 9, 778. 89
0520 604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,731. 73000 2.000 9, 463. 46
0525 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,416. 28000 2.000 8, 832. 56
0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00

15, 246. 68000 2.000 30, 493. 36
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PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0535 604-20000 *Cutlet Structure 2.000 2.000
EACH 0. 000 0. 00
12,617. 94000 2.000 25, 235. 88
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3,995. 68
0545 604-31005 *Manhol e Box Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8,727.41000 1. 000 8,727.41
0550 604-39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605-00004 *4 Inch Non-Perforated Pipe Underdrain 181. 000 181. 000
LF 0. 000 0. 00
23.13000 181. 000 4,186.53
0560 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 4,269. 000 4,269. 000
LF 0. 000 0. 00
24.13000 4, 269. 000 103, 010. 97
0560 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
12. 89000 0. 000 0. 00
0565 606-01340 *End Anchorage Type 3D 8. 000 8. 000
EACH 0. 000 0. 00
780. 68000 8. 000 6, 245. 44
0565 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
401. 27000 0. 000 0. 00
0570 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 863. 51000 4.000 7,454.04
0570 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00

786. 98000 0. 000 0. 00
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PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0575 606-01380 *Transition Type 3H 4.000 4.000
EACH 0. 000 0. 00
839. 04000 4.000 3, 356. 16
0575 MATERI AL ALLOMANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
403. 80000 0. 000 0.00
0580 606-01460 *Medi an Ter mi nal 2.000 2.000
EACH 0. 000 0. 00
4, 345. 83000 2.000 8, 691. 66
0580 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 970. 93000 0. 000 0.00
0585 606- 02005 *End Anchorage (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2, 260. 45000 8. 000 18, 083. 60
0585 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 211. 97000 0. 000 0.00
0590 606-20014  *Tensioned Cable Barrier (TL-4) 8, 136. 000 8, 136. 000
LF 0. 000 0. 00
19. 40000 8, 136. 000 157, 838. 40
0595 606-21010 *End Anchorage (Tensi oned Cable Barrier) 8. 000 8. 000
EACH 0. 000 0. 00
4,832. 93000 8. 000 38, 663. 44
0600 607-00005 *End Post 1. 000 1. 000
EACH 0. 000 0. 00
247. 31000 1. 000 247. 31
0605 607-00010 *Corner and Line Brace Post 4. 000 4. 000
EACH 0. 000 0. 00
276. 18000 4.000 1,104.72
0610 607-01000 *Fence Barbed Wre with Metal Posts 2, 106. 000 2, 106. 000
LF 0. 000 0. 00

1. 89000 2,106. 000 3,980. 34
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PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 33. 000
EACH 0. 000 0. 00
47.32000 33. 000 1, 561. 56
0675 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 4. 000
I
) EACH 0. 000 0. 00
157. 72000 4.000 630. 88
0680 612-00260  *Location Marker (Fiber Optic)(Done) 4.000 4.000
EACH 0. 000 0. 00
71.81000 4. 000 287. 24
0685 612-00270 *Location Marker (Utility)(Flat Slat) 15. 000 15. 000
EACH 0. 000 0. 00
63. 36000 15. 000 950. 40
0690 613-00200 *2 Inch Electrical Conduit 640. 000 640. 000
LF 0. 000 0. 00
7.92000 640. 000 5, 068. 80
0695 613-00206 *2 Inch Electrical Conduit (Bored) 830. 000 830. 000
LF 0. 000 0. 00
19. 53000 830. 000 16, 209. 90
0700 613-01100 *1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 606. 000 9, 606. 000
LF 0. 000 0. 00
7.92000 9, 606. 000 76,079. 52
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 455. 000 1, 455. 000
LF 0. 000 0. 00
9. 51000 1, 455. 000 13, 837. 05
0715 613-04100 *El ectrical System Modifications 1. 000 1. 000
LS 0. 000 0. 00
1, 584. 03000 1.000 1,584.03
0720 613-07001  *Type One Pull Box 62. 000 62. 000
EACH 0. 000 0. 00

718. 09000 62. 000 44,521. 58



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0725 613-07002 *Type Two Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
1, 277. 79000 8. 000 10, 222. 32
0730 613-07011 *Pull Box (11"x18"x12") 2.000 2.000
EACH 0. 000 0. 00
718. 09000 2.000 1,436.18
0735 613-07023 *Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
1, 277. 79000 4.000 5,111. 16
0740 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
29, 040. 57000 1. 000 29, 040. 57
0741 613-10015 Breakaway W ring System 33. 000 33. 000
EACH 0. 000 0. 00
575. 00000 33. 000 18, 975. 00
0745 613-13003 *Luninaire (Special)(LED)(50 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
2, 803. 74000 8. 000 22,429.92
0750 613-13006 *Lumi nare (LED) (8500 Lumens) 33. 000 33. 000
EACH 0. 000 0. 00
549. 13000 33. 000 18, 121. 29
0755 613-32300 *Li ght Standard Steel (30 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0.00
0760 613-32350  *Light Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00
2,075. 08000 33. 000 68, 477. 64
0765 613-40010 *Li ght Standard Foundati on 37.000 37.000
EACH 0. 000 0. 00
1, 478. 43000 37. 000 54,701.91
0767 613-50010 Phot oel Cel | 1. 000 1. 000
EACH 0. 000 0. 00

115. 00000 1. 000 115. 00
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PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0770 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0.00
7,904. 32000 1. 000 7,904. 32
0775 613-50410  *Light Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Class I) 139. 000 94. 000
SF 45. 000 899. 10
19. 98000 139. 000 2,777.22
0785 614-00012 *Sign Panel (Class II) 382. 000 382. 000
SF 0. 000 0. 00
24.18000 382. 000 9,236.76
0790 614-00013 *Sign Panel (Class I11) 710. 000 402. 000
SF 308. 000 8,420.72
27. 34000 710. 000 19, 411. 40
0795 614-00040 *Si gn Post (Special) 97. 000 97. 000
LF 0. 000 0. 00
21. 03000 97. 000 2,039.91
0800 614-00818 *Steel Sign Post (W 8x18) 380. 000 380. 000
LF 0. 000 0.00
78. 86000 380. 000 29, 966. 80
0803 614-01026 Steel Sign Post (W10x26) MCR #1 - Additional Cass 3 51. 000 51. 000
Sign
g LF 0. 000 0. 00
104. 65000 51. 000 5,337.15
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 000 91. 000
LF 0. 000 0.00
21. 03000 91. 000 1,913.73
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 255. 000 255. 000
Sli pbase
LF 0. 000 0. 00
37.85000 255. 000 9,651.75
0815 614-03003 *Concrete Footing (Type 3) 25. 000 25. 000
EACH 0. 000 0.00

1, 892. 69000 25. 000 47,317. 25
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CAT NO0200 200 ROADWAY

0816 614-31800 Monot ube Overhead Sign Cant (18 In Dia) / CMO #24 1. 000 0. 000
EACH 1. 000 36, 231. 43
36, 231. 43000 1. 000 36, 231. 43
0817 614-32400 Monot ube Overhead Sign Cant (24 In Dia) / CMO #24 1. 000 0. 000
EACH 1. 000 37,297.00
37, 297. 00000 1. 000 37,297. 00
0818 614-03006 Conc Footing (Ty 6) MCR #1 - Additional Cass 3 Sign 2.000 2.000
EACH 0. 000 0.00
3,277.50000 2.000 6, 555. 00
0819 614-80312 Barricade (Ty 3 F-B) 2.000 2.000
EACH 0. 000 0. 00
1,417.38000 2.000 2,834.76
0820 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0.00
0. 21000 0. 000 0. 00
0825 614-86737 *Surface Sensor 1. 000 1.000
EACH 0. 000 0. 00
35, 376. 70000 1.000 35, 376. 70
0830 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,872. 000 2,872.000
LF 0. 000 0.00
7.24000 2,872.000 20, 793. 28
0835 615-00050 *Enbanknment Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
6, 426. 03000 4.000 25,704. 12
0840 619-50060 *3/4 Inch Plastic Pipe 1, 338. 000 1, 338. 000
LF 0. 000 0.00
1. 73000 1, 338. 000 2,314.74
0845 619-50320 *4 Inch Plastic Pipe 14. 000 14. 000
LF 0. 000 0. 00
16. 30000 14. 000 228.20
0850 621-00450  *Detour Pavenent 34, 213. 000 34, 209. 000
Sy 4.000 214. 68

53. 67000 34, 213. 000 1, 836, 211. 71
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CAT NO0200 200 ROADWAY

0851 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 2 5, 546. 000 5, 546. 000
inch
Sy 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900-00022  Added Item (Square Yard)/ CMO# 3 Detour Pavenent 6 2,559. 000 2, 559. 000
inch
SY 0. 000 0. 00
28.22000 2, 559. 000 72,214.98
0853 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 13.5 1, 080. 000 1, 080. 000
inch
Sy 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 976. 000 976. 000
EACH 0. 000 0. 00
1.16000 976. 000 1,132.16
0860 624-20300 *Detour Drainage Pipe (Class 0) 1, 744. 000 1,744.000
LF 0. 000 0. 00
42. 06000 1, 744. 000 73,352. 64
0865 625-00000 Construction Surveying 1. 000 0.976
LS 0.024 4,358. 24
181, 593. 24000 1. 000 181, 593. 24
0866 900-00010  Added Item (Hour)/ Construction Surveying 246. 000 246. 000
HOUR 0. 000 0. 00
150. 00000 246. 000 36, 900. 00
0870 626- 00000 *Mobi | i zati on 1. 000 0. 936
LS 0. 000 0. 00
2,080, 000. 00000 0. 936 1, 946, 880. 00
0875 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
32, 320. 86000 1. 000 32, 320. 86
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 204. 000 204. 000
GAL 0. 000 0. 00
99. 89000 204. 000 20, 377. 56
0885 627-00011  *Pavenent Marking Paint (Waterborne) 872. 000 872. 000
GAL 0. 000 0. 00

44.69000 872.000 38, 969. 68
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0890 627-00070 *Pref ormed Thernopl astic Pavenment Marking 1, 002. 000 1, 002. 000
SF 0. 000 0.00
13. 67000 1, 002. 000 13, 697. 34
0895 627-30405  *Prefornmed Thernopl astic Pavement MarKking 188. 000 188. 000
(Wor d- Synbol )
SF 0. 000 0. 00
17. 87000 188. 000 3, 359. 56
0896 629-01003 Survey Monunent (Ty 3) / MCR #25 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0897 629-01031 Survey Monurent (Ty 3A) / MCR #25 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0900 630-00000  *Fl agging 2, 549. 000 2, 545. 000
HOUR 4.000 96. 72
24.18000 2,549. 000 61, 634. 82
0905 630- 00007 *Traffic Control Inspection 451. 000 451. 000
DAY 0. 000 0. 00
157. 72000 451. 000 71,131.72
0910 630-00012 *Traffic Control Management 268. 000 266. 000
DAY 2.000 1,419.52
709. 76000 268. 000 190, 215. 68
0915 630-00015 *Uni formed Traffic Control Coordination 28. 000 11. 000
HOUR 17. 000 357.51
21. 03000 28. 000 588. 84
0920 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0.900
LS 0. 100 420. 60
4, 205. 98000 1. 000 4,205. 98
0925 630-00041 *Traffic Incident Managenent Plan |nplenentation 26. 000 23. 400
MON 2.600 1, 366. 95
525. 75000 26. 000 13, 669. 50
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 8. 100
EACH 0. 900 709. 76

788. 62000 9. 000 7,097.58
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0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 18. 900
EACH 2.100 662. 45
315. 45000 21.000 6, 624. 45
0940 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 113. 400
EACH 12. 600 1, 059.91
84. 12000 126. 000 10, 599. 12
0945 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 90. 000
EACH 10. 000 1,156. 70
115. 67000 100. 000 11, 567. 00
0950 630-80343  *Construction Traffic Sign (Panel Size C 42.000 37. 800
EACH 4. 200 485. 81
115. 67000 42.000 4,858. 14
0955 630-80344  *Construction Traffic Sign (Special) 356. 000 320. 400
SF 35. 600 486. 65
13. 67000 356. 000 4,866. 52
0960 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 536. 26
893. 77000 6. 000 5, 362. 62
0965 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 1, 093. 56
2,733.89000 4. 000 10, 935. 56
0970 630-80360  *Drum Channel i zi ng Devi ce 376. 000 338. 400
EACH 37.600 1, 976.63
52. 57000 376. 000 19, 766. 32
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
52.57000 0. 000 0. 00
0980 630-80367 Portable Traffic Speed Mnitor 4. 000 3. 600
EACH 0. 400 630. 90
1,577. 24000 4.000 6, 308. 96
0985 630-80370  Concrete Barrier (Temporary) 28, 039. 000 25, 235. 100
LF 2, 803. 900 58, 685. 63

20. 93000 28, 039. 000 586, 856. 27
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0990 630-80380 *Traffic Cone 280. 000 252. 000
EACH 28.000 294. 28
10. 51000 280. 000 2,942.80
0992 630-80391 Channel Dev (Fixed) 29. 000 26. 100
EACH 2.900 148. 02
51. 04000 29. 000 1, 480. 16
0995 630-85010 | mpact Attenuator (Tenporary) 10. 000 9. 000
EACH 1. 000 4, 403. 05
4, 403. 05000 10. 000 44, 030. 50
1000 630-85041 *Mobi | e Attenuator 159. 000 159. 000
DAY 0. 000 0. 00
420. 60000 159. 000 66, 875. 40
1005 632-00000 Night Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
45, 295. 93000 1. 000 45, 295. 93
1010 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70011 F/ A Partnering 1, 680. 460 1, 680. 460
FA 0. 000 0. 00
1. 00000 1, 680. 460 1, 680. 46
1025 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavenent |ncentive 273, 058. 770 273,058. 770
FA 0. 000 0. 00
1. 00000 273, 058. 770 273, 058. 77
1032 700- 70015 F/ A Mobilization / CMO #11 3,067. 740 3,067. 740
FA 0. 000 0. 00

1. 00000 3, 067. 740 3,067.74



CONTI D

CAT NO0200

1035

1040

1045

1050

1055

1060

1065

1070

1075

1076

1077

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY
F/ A Fuel Cost Adj ustnent

700- 70016

700-70018

700- 70019

700- 70021

700- 70082

700- 70155

700- 70230

700- 70380

700- 70594

900- 00006

700- 70110

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

Surface Course Mintenance

F/ A Pavenent

F/ A Communi cation Lines Long Di stance

F/ A Erosion Control

F/ A DRB Standing Committee

Added Item (Dol lar)/ Overweightr Price Reduction

F/ A Install

MCR #2 - Bench for Paver

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23, 800. 280
FA
1. 00000
- 14, 973. 380
FA
1. 00000
1, 828. 720
FA
1. 00000
5, 120. 000
HOUR
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
-800. 000
DOL
1. 00000
2, 680. 260
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23,086.910
713. 370
23, 800. 280

-14,973. 380
0. 000
-14,973. 380

1,828.720
0. 000
1,828.720

5,120. 000
0. 000
5, 120. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-800. 000
0. 000
-800. 000

2, 680. 260
0. 000
2, 680. 260
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713.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:09: 38

AMOUNT

23, 800

- 14, 973.

1, 828.

5,120

-800.

2,680

28

38

72

00

.00

.00

.00

.00

.00

00

26



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1078 900- 00006 Added Item (Dol lar)/ MCR #4 - Additional MT Scan 2,412.500 2,412.500
DOL 0. 000 0.00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunp Sum)/ CMO #8 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
20, 104. 19000 1.000 20, 104. 19
1083 900- 00005 Added Item (Day)/ CMO #11 Overhead Cost 26. 000 26. 000
DAY 0. 000 0.00
2,234.32920 26. 000 58, 092. 56
1084 900- 00014 Added Item (Lunp Sum)/ CMO #16 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
22, 348. 00000 1.000 22, 348. 00
1267 900-00014  Added Item (Lunmp Sum)/ 1. 000 1. 000
LS 0. 000 0.00
1, 587. 00000 1. 000 1, 587.00

CAT 0200 CURRENT AMI $19, 543,372.81$ 206, 595. 69 $19, 407, 899. 71
CAT NO0300 300 STRUCTURES (C-17-Q.)

1085 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
37,101. 61000 1. 000 37,101. 61
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
CcY 0. 000 0.00
16. 02000 1, 235. 000 19, 784.70
1095 206-00100 Structure Backfill (Cass 1) 1, 335. 000 1, 335. 000
cY 0. 000 0.00
36. 02000 1, 335. 000 48, 086. 70
1100 206- 00360 Mechani cal Rei nforcement of Soil 1, 157. 000 1,157. 000
CcY 0. 000 0.00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00

21,513. 59000 1. 000 21,513.59



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1110 206-01782 *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0.00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
SY 0. 000 0. 00
52.07000 1,287.000 67,014. 09
1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete C ass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601- 40400 Structural Concrete Stain 1, 832. 000 1,832.000
SY 0. 000 0. 00
9. 16000 1, 832. 000 16, 781. 12
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00
184. 01000 66. 000 12, 144. 66
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00

15. 84000 200. 000 3,168. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1165 613-00200 2 Inch Electrical Conduit 440. 000 440. 000
LF 0. 000 0.00
7.92000 440. 000 3, 484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOWANCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0.00
147. 02000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,171,821.88% 0.008% 1,171, 821.88

CAT NO0301 301 STRUCTURES (C-17-GV)

1175 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37,101. 61000 1.000 37,101.61
1180 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0. 00
16. 02000 216. 000 3, 460. 32
1190 206-00100  *Structure Backfill (Class 1) 1, 353. 000 1, 353. 000
cY 0. 000 0. 00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcenment of Soil 1, 159. 000 1, 159. 000
cY 0. 000 0. 00
11. 62000 1,159. 000 13, 467. 58
1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0. 00
120. 63000 438. 000 52,835.94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00

170. 05000 128. 000 21, 766. 40



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1210 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
SY 0. 000 0.00
52. 07000 1, 287. 000 67,014. 09
1215 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 111. 000 1,111. 000
CF 0. 000 0. 00
121. 63000 1,111. 000 135, 130. 93
1220 601-03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1225 601- 06150 Concrete (Patching) 291. 000 291. 000
SF 0. 000 0. 00
48. 18000 291. 000 14, 020. 38
1230 601-40400  *Structural Concrete Stain 1, 832. 000 1,832.000
SY 0. 000 0.00
9. 16000 1, 832. 000 16, 781. 12
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1240 603-50015 15 Inch Plastic Pipe 78. 000 78. 000
LF 0. 000 0.00
184. 01000 78.000 14, 352.78
1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0.00
15. 84000 220. 000 3,484. 80
1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0. 00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00

262. 75000 986. 000 259, 071. 50



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20575-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0027 11: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1265 621- 00500 *Tenporary Bridge 1. 000 1.000
LS 0. 000 0. 00
318, 124. 56000 1. 000 318, 124. 56
CAT 0301 CURRENT AMI $ 1,459,009.10% 0.00$ 1,459,009. 10

CAT NO0302 302 WALLS

1268 202-05150 Sandbl asti ng CMO #21 10, 688. 000 0. 000
SF 10, 688. 000 11, 222. 40
1. 05000 10, 688. 000 11, 222. 40
1270 206-00000 *Structure Excavation 1, 657. 000 1, 657. 000
cY 0. 000 0.00
16. 02000 1, 657. 000 26, 545. 14
1275 206-00100 *Structure Backfill (Cass 1) 2,452.000 2,452. 000
cY 0. 000 0. 00
36. 02000 2,452. 000 88, 321. 04
1280 206-00360  *Mechani cal Reinforcement of Soil 1, 324. 000 1, 324. 000
cY 0. 000 0.00
11. 62000 1, 324. 000 15, 384. 88
1285 504-04420 Precast Panel Facing 3,121. 000 3,121. 000
SF 0. 000 0. 00
21. 94000 3, 121. 000 68, 474. 74
1285 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
18. 64900 0. 000 0. 00
1290 504-06400 *Soi |l Nail wall 9, 526. 000 9, 526. 000
SF 0. 000 0. 00
24.71000 9, 526. 000 235, 387. 46
1295 507-00000 Concrete Slope and Ditch Paving 25. 000 25. 000
cY 0. 000 0.00
508. 52000 25. 000 12,713.00
1300 601-03050 *Concrete Class D (Vall) 196. 000 196. 000
cY 0. 000 0. 00

632. 34000 196. 000 123, 938. 64



CONTI D:

CAT NO0302

1305 601-40302

1310 602-00020

1312 700- 70050

CAT NO0400

1315 620-00002

1320 620-00012

1325 620-00020

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
302 WALLS

*Structural

*Rei nforcing Steel

F/ A Renpval / CMO #21

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

Concrete Coating (Anti-Graffiti)

(Epoxy Coat ed)

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
21, 376. 000 21, 376. 000
SF 0. 000
1.13000 21,376. 000
10, 454. 000 10, 454. 000
LB 0. 000
0. 87000 10, 454. 000
10, 714. 640 0. 000
F A 10, 714. 640
1. 00000 10, 714. 640
CAT 0302 CURRENT AMT $  625,951.80%
1. 000 1. 000
EACH 0. 000
58, 594. 57000 1. 000
1. 000 1. 000
EACH 0. 000
46, 476. 11000 1. 000
2.000 2.000
EACH 0. 000
2,018. 87000 2.000
CAT 0400 CURRENT AMT $ 109, 108.42 $

PRQIECT TOTAL

CURRENT AMT $22, 909, 264. 01 $

73 $22, 773, 790.

Page 30

ESTI MATE RUN 01/ 29/ 2019

10, 714.

21,937.

228, 532.

11: 09: 38
CUMULATI VE
ANDUNT

.00
24, 154. 88

.00
9,094. 98

64
10, 714. 64
04$ 625,6951.80

.00
58, 594. 57

.00
46, 476. 11

.00
4,037.74
00$ 109, 108. 42



